## **Use and Finance Bi-Annual Reporting Form**

**Reporting Period: January through June 2018** 

**University/College:** Northern Michigan University

Number of Projects to Report: 2

Estimated Impact on Tuition and Fee Rates: 1 0

	Project Description	Project Timeline	Project	Costs	Funding Sources	
1.	University Center Renovation:	Start Date:	Property Acquisition	\$	Tuition	\$
	Renovate facility to improve student	November, 2016	Remodeling	\$ <u>18,780,995</u>	Millage	\$
	enrichment and activity space; create		Additions	\$	Bond Proceeds \$ <u>14,000,000</u>	
	modern conferencing space for up to	Completion:	Landscaping/Roads	\$300,000	Donations	\$
	1,000 people and upgrade existing	August, 2019	Equipment/Furniture	\$ <u>1,717,000</u>	Federal	\$
	meeting rooms; provide new exterior		Other (Design/Testing)	\$ <u>1,527,000</u>	Other	\$ <u>8,324,995</u>
	building façade; improve interior		Total:	\$ <u>22,324,995</u>	(Auxiliary Reserves)	
	finishes, infrastructure, and				Total:**	\$ <u>22,324,995</u>
	technology; and address long term					
	maintenance items.				** See project description.	
	**This is a change: Original amount					
	was \$17,500,000 reported in					
	December 2016. Increase of					
	\$4,824,995 was due to a change in					
	programming and design.					

<sup>&</sup>lt;sup>1</sup> This amount shall be calculated by dividing the amount of tuition revenue that is annually budgeted for the institution's share of a project's cost by the most recent fiscal year equated student count for the institution.

Project Description	Project Timeline	Project Costs		Funding Sources	
Dining Services Marketplace	Start Date:	Property Acquisition	\$	Tuition	\$
Renovation: Renovate main campus	May, 2017	Remodeling	\$ <u>4,552,055</u>	Millage	\$
dining facility to improve the student		Additions	\$	Bond Proceeds \$	
experience and create a modern, open	Completion:	Landscaping/Roads	\$	Donations	\$
servery with clear visibility of all the	August, 2018	Equipment/Furniture	\$ <u>1,387,945</u>	Federal	\$
food stations; expand seating capacity		Other (Design)	\$ <u>460,000</u>	Other	\$ <u>6,400,000</u>
from 680 to 940 to accommodate the		Total:	\$ <u>6,400,000</u>	(Dining Services Reserves)	
shift of students to north campus;				Total:**	\$ <u>6,400,000</u>
relocate dish room and convenience					
store for greater access; and upgrade				** See project description.	
exterior façade to fit with the new					
residence halls.					
**This is a change: Original amount was \$5,800,000 reported in June 2017. Difference is due to the inclusion of the annual kitchen equipment replacement in the project.					
	Dining Services Marketplace Renovation: Renovate main campus dining facility to improve the student experience and create a modern, open servery with clear visibility of all the food stations; expand seating capacity from 680 to 940 to accommodate the shift of students to north campus; relocate dish room and convenience store for greater access; and upgrade exterior façade to fit with the new residence halls.  **This is a change: Original amount was \$5,800,000 reported in June 2017. Difference is due to the inclusion of the annual kitchen equipment	Dining Services Marketplace Renovation: Renovate main campus dining facility to improve the student experience and create a modern, open servery with clear visibility of all the food stations; expand seating capacity from 680 to 940 to accommodate the shift of students to north campus; relocate dish room and convenience store for greater access; and upgrade exterior façade to fit with the new residence halls.  **This is a change: Original amount was \$5,800,000 reported in June 2017. Difference is due to the inclusion of the annual kitchen equipment	Dining Services Marketplace Renovation: Renovate main campus dining facility to improve the student experience and create a modern, open servery with clear visibility of all the food stations; expand seating capacity from 680 to 940 to accommodate the shift of students to north campus; relocate dish room and convenience store for greater access; and upgrade exterior façade to fit with the new residence halls.  **This is a change: Original amount was \$5,800,000 reported in June 2017. Difference is due to the inclusion of the annual kitchen equipment  Start Date:  May, 2017  Remodeling Additions  Completion: August, 2018  Total:  *Total:	Dining Services Marketplace Renovation: Renovate main campus dining facility to improve the student experience and create a modern, open servery with clear visibility of all the food stations; expand seating capacity from 680 to 940 to accommodate the shift of students to north campus; relocate dish room and convenience store for greater access; and upgrade exterior façade to fit with the new residence halls.  **This is a change: Original amount was \$5,800,000 reported in June 2017. Difference is due to the inclusion of the annual kitchen equipment  Start Date:  Property Acquisition \$ Remodeling \$\$, 4,552,055  Additions  Landscaping/Roads \$ Equipment/Furniture \$\$, 1,387,945  Other (Design) \$\$, 6,400,000  Total:  **Total:  **This is a change: Original amount was \$5,800,000 reported in June 2017. Difference is due to the inclusion of the annual kitchen equipment	Dining Services Marketplace Renovation: Renovate main campus dining facility to improve the student experience and create a modern, open servery with clear visibility of all the food stations; expand seating capacity from 680 to 940 to accommodate the shift of students to north campus; relocate dish room and convenience store for greater access; and upgrade exterior façade to fit with the new residence halls.  **This is a change: Original amount was \$5,800,000 reported in June 2017. Difference is due to the inclusion of the annual kitchen equipment  Start Date:  Property Acquisition \$

## **Instructions:**

- 1. Projects shall be reported on this standard form and submitted to the Joint Capital Outlay Subcommittee, the fiscal agencies, and the State Budget Office *on or before June 30 and December 31 of each year*. Submission to the above parties shall be accomplished by posting the reports on the institution's website under the "Budget and Performance Transparency Reporting" section. If an institution has no projects to report for a six-month period, enter "None" next to "Number of Projects to Report" located on the top of the form.
- 2. Reports shall include all contracts entered into for new construction of *self-funded projects costing in excess of \$1,000,000.00*. Projects funded by State capital outlay appropriations are not to be included in these reports. Once submitted, a project does not have to be listed in any subsequent report, unless a change in project cost has occurred. In such case, the subsequent use and finance report shall clearly state that the project cost has changed, listing the dollar amount of the change, and including reasons for the cost change.
- 3. New construction includes land or property acquisition, remodeling and additions, maintenance projects, roads, landscaping, equipment, telecommunications, utilities, and parking lots and structures.
- 4. Project Description should include a basic overview of the project including the purpose and justification for the project.
- 5. Reports shall detail by amount the funding sources that are supporting a project (e.g. tuition, fees, bond funds, millage, donations, etc.).
- 6. **Penalties:** Statutory language in the appropriation act for Universities and Community Colleges provides that institutions shall comply with the current use and finance requirements of the Joint Capital Outlay Subcommittee and provides for a 1.0% reduction in State appropriations for each violation.

## **Statutory References**

Management and Budget Act, 1984 PA 431, Section 238, MCL 18.1238

State School Aid Act, 1979 PA 94, Section 208, MCL 388.1808

State School Aid Act, 1979 PA 94, Section 275a, MCL 388.1875a